TR
AL, 0

SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending May 14, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed —49.9% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—47% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — May 3, 2007 http://biomitigation.org/
STATUS OF WORK:
Completed Percent
In Progress To-Date Project Total Complete

SUBSTRUCTURE

Pier Tables 5 0 28 5%

Pier Columns 5 7 28 25%

Pier Access Casing 3 7 20 35%

FOUNDATIONS

Footing Boxes Set 1 21 28 75%

Piles Driven 3 94 160 59%

PRECAST YARD

Panels Cast 8 316 876 36%

Segments Cast 3 147 452 33%
PIER TABLES

= Pier 16E — Install deck steel
Pier 15E — Pour 2" lift stem
Pier 14E — Continue to erect precast panels
Pier 13E — Install soffit steel
Pier 12E — Installing stem wall form
Pier 11E — Continue to install falsework & form
= Pier 10E — No work
PIER COLUMNS
= Pier 09E — Place access casing cover
= Pier 08E — Pour 2™ lift pier
= Pier 07E — Install 2" lift pier steel
= Pier 05E — Install 1°'lift pier steel & pour socket concrete
=  Pier 04E — Fabricate bar reinforcing cage for 1% lift
FOUNDATIONS
Pier 06E — Place bottom and top mat of rebar
Pier O5E — Place 2" lift pile concrete
Pier 04E — Clean top of box, weld fender brackets
Pier O3E — Finish pile head connection welding
Pier 16W — Pile head connection welding
Pier 15W — Cut slot & prep for pile head connections
Pier 14W — Initial pile cleanout
Pier 13W — Drive east side piles to tip, drive bottom west side piles
Pier 12W — Set pile template & install piles
Pier 11W — Place footing box
Pier 10W — Frame, drive sheet piles
Pier 06W — Drive bottom piles and splice on west side
Pier 03W, 04W — Place rebars & forms for exterior concrete walls, place concrete for exterior wall
The last four footing boxes left Texas May 14, 2004 and are expected to arrive June 14, 2004.
PRECAST YARD (Stockton)
= 8 panels are scheduled to be cast next week
= 3 segments are scheduled to be cast next week



PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji

Time Elapsed —96% Est. Date of Completion — May 26, 2004
Work Completed — 74% Project Cost: $25M
STATUS OF WORK:

=  W2E: Install scaffold, set column cages, and set forms for retaining wall
= W2W: [Install architectural rebars, pour corbel, and install rebars and form the east lower half of the
retaining wall

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 84.8% Est. Date of Completion — July 20, 2004
Completed — 70% Project Cost: $5.5M
STATUS OF WORK:
SUBSTATION
=  Continue rough-in electrical & conduits
=  Finish site drainage
= Form stairs & place rebar
=  Continue installation on interior fixtures

Install low voltage system
UTILITY RELOCATIONS
= Continue to rough grade WB 80 onramp
CLOSURE
=  WB 80 on-ramp east of YBI Tunnel, tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION (04-0120Q4) Richard Duncan / Andrew Bui

Time Elapsed — 98% Est. Date of Completion — May 31, 2004
Completed — 98.5%

STATUS OF WORK:
= Install traffic loops
= Complete remaining miscellaneous work



IRIIN & YT

SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters
Time Elapsed — 0% Est. Date of Completion — December 30, 2004
Completed — 0% Project Cost: $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
Contract Suspended: April 9, 2004 — July 10, 2004

STATUS OF WORK:

=  Continue to review preliminary design submittals for East & West Tie-in Viaducts

=  Continue to arrange certification for material testing

= Review RFI’s and submittals for approval

= Project is suspended until July 10, 2004 — due to utility impacts and other delays from adjacent SFOBB

contracts
E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 1.95% Est. Date of Completion — May 26, 2007
Completed — 0% Project Cost: $177.45M
Awarded Date: April 1, 2004
Contract Approval Date:  April 7, 2004
First Working Date: April 22, 2004
STATUS OF WORK:

= Continued review of RFI’s & Submittals

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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